CALIFORNIA CHANGE ORDER (CO) CO No.: 00065

High-Speed Rail Authority

TITLE: GTC - Flint Avenue East Embankment DATE: 7/19/2018
PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57
CONTRACTOR: Attn: Michael Costa

Dragados / Flatiron Joint Venture
1775 Park St., Bldg 75
Selma, CA 93662

DESCRIPTION OF CHANGE:

This Change Order shall fully and completely compensate the Contractor for additional trucking costs for construction of the
roadway approach embankments for the Flint Avenue Overhead structure. To commence meaningful construction at this site in
July of 2018, Contractor will import approximately 70% (70,000 of the 100,000 cubic yards needed) of the required embankment
material for the west embankment from the Corcoran Irrigation District C-2 Pit (located approximately 16 miles from the Flint
Avenue Overhead structure site via State Route 43), since the right-of-way for the San Joagquin Valley Railroad trench is not
currently available (original material source, approximately 2.5 miles from Flint Avenue Overhead along the alignment). This
Change Order compensates the Contractor for the additional costs associated with hauling approximately 70% of the required
embankment material for the east Flint Avenue approach over a longer distance via State Route 43

PAYMENT TIME ADJ.
PCO TYPE DESCRIPTION QUANTITY UNITS UNIT PRICE NET AMOUNT (DAYS)
00001  This lump sum payment will cover 1.0 LS $1,126,716.00 $1,126,716.00 0

additional trucking costs for 70,000
cubic yards of embankment material
for the Flint Avenue Overhead

Structure.
TOTAL: $1,126,716.00 0
ATTACHMENTS: Exhibit A - Flint Avenue Embankment Exhibit
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@ CALIFORNIA CHANGE ORDER (CO) CO No.: 00065

High-Speed Rail Authority
TITLE: GTC - Flint Avenue East Embankment DATE: 7/19/2018
PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

Release of Claims:

Contractor's Sworn Certification:
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury
(under the laws of California, executed in Selma, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract,
The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes al| known and
anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate
"none" if no sych Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event

contemplated by this Change Order in the form above.

Dragados / Flatirpn Joint Ventur. kil
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